




## **Headquarters DCMC Paperless Contracting Team**

# **Standard Procurement System Release 5.0 Requirements**

**Status Update  
for  
General Malishenko**

**June 30, 1997**



# Timeline

## **In SPS 5.0 Requirements Already:**

- ▢ **Contract Audit Followup**
- ▢ **Contractor Property Review System\***



## **June 3 -- Submitted to SPS Requirements Board:**

- ▢ **Enhanced Payment Requirements (developed jointly with D**
- ▢ **Receipt, acceptance, and delivery info**

## **June 12 -- Completed development of requirements for:**

- ▢ **Contract Closeout . . .**
- ▢ **Contract Review, Receipt, and Postaward . . .**
- ▢ **These are going forward in the July 3 "submit."**

## **June 19 -- DCMC Phoenix completed the "Functional Refinement**

## **June 22 -- Contractor submitted 5.0 design documentation:**

**\*More on this later**



# Timeline

## **June 23 - 26 -- HQ and Field Team:**

Reviewed contractor design documentation and impact on:

QAMIS   CPRS   OASYS

Contract Administration Workflow

Reviewed findings of DCMC Phoenix “Functional Refinements” and developed additional requirements.

Met with Navy SUPSHIPS to compare and coordinate (June 24 - 26).

## **June 29 - July 3 -- Coordination and Management Review: **Working!****

## **July 3 -- Forward to SPS Requirements Board:**

## **July 6 - 9 -- SPS Requirements Board prioritizes our requirements.**

**Done!**



# Prioritization


## **The “Must-Have’s”**

- ▢ **Enhanced Payment Requirements**
- ▢ **Enhanced Delivery Information**
- ▢ **Undefinitized Contractual Actions (UCAs) Processing** *(Good Navy)*
- ▢ **Workflow Management . . .**
  - ▢ *Within CAOs, between prime and supporting CAOs . . .*
  - ▢ *Multiple, parallel distribution, not just serial*
- ▢ **Contract Closeout**
- ▢ **Transportation Coding at CLIN Level**

## **The “Do-able’s”**

- ▢ **Contract Receipt, Review and Postaward**
- ▢ **MIRR Processing**
- ▢ **ALERTS**
- ▢ **TAMS**
- ▢ **Automatic Data Field Population for . .**
  - ▢ *BOA Orders . . .*
  - ▢ *Closeout periods.*

***\*Navy and we are  
joined at the hip!***





# More Prioritization and Systems-level Recap

## **The “We-May-Have-to-Wait’s”**

- ▢ ACTS
- ▢ CIS\*
- ▢ CPMS
- ▢ PCARSS\*
- ▢ SPECS

**\*Good functionality in these systems. Much better than existing or planned SPS capabilities.**

---

## **Current Systems and SPS Release 5.0:**

- ▢ ACO Mod Module: In current requirements
- ▢ ACTS: In the “We-May-Have-to-Wait’s”
- ▢ ALERTS: In the “Do-able’s”
- ▢ Closed Contract Data Base: In current requirements
- ▢ CIS: In the “We-May-Have-to-Wait’s”
- ▢ CPMS: In the “We-May-Have-to-Wait’s”
- ▢ CPRS: In current requirements, **but current contractor design is deficient**
- ▢ OASYS: Covered by UCAs Processing and Enhanced Payment Requirements
- ▢ PCARSS: In the “We-May-Have-to-Wait’s”
- ▢ QAMIS: Covered by Enhanced Delivery, Workflow Mgmt., and Cognos t
- ▢ SEPS: Covered by Enhanced Payment Requirements
- ▢ SICM: Covered by current requirements and the two “Enhanced” pack
- ▢ SPECS: In the “We-May-Have-to-Wait’s”
- ▢ TAMS: In the “Do-able’s”



# Coming Events

***July 3:***            **Submit Requirements**

***July 6-9:***        **SPS Requirements Board meets for Release 5**

***August 15:***    **Contractor provides availability and cost data**

***Late August:***        **SPS Council will review**